COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 05/ 2018

ESTI MATE SUMVARY 12:37: 32
CONTI D C20886 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20886- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 218.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DATI
REG ON 1 FY17 US 040A WALL REP PERCENT TIME:  130. 54 ORI G TIME ALLOW 11/1/2017 FI XED COMPLETI ON DATI
PROJECT NO NHPPR100- 249
REG ON 1 FY17 US 040A WALL REP
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ESCO CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/ 05/ 2018 DATE TI ME STARTED 06/ 02/2017
3540 Evergreen Parkway DATE LET 02/ 16/ 2017 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED
EVERGREEN CO 80439 (303) 674- 3385 DATE NOTI CE TO PROCEED 06/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,797, 847. 13 PARTI Cl PATI NG $ 1,778, 244. 64 $ 0. 00
AWARD PRQJECT AMT: $  2,067,578.68 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 98. 91% TOTAL EARNI NGS 1,778, 244. 64 0.00
FUNDS AVAI LABLE: $ 19, 602. 49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,778, 244. 64 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE -3, 000. 00 28, 013. 68
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,775, 244. 64 28, 013. 68
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,775, 244. 64 28, 013. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28, 013. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20886- Bl D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPRL00- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 500
ACRE 0. 000 0.00
37, 970. 00000 0. 500 18, 985. 00
0010 202-04010 Cean Inlet 38. 000 38. 000
EACH 0. 000 0. 00
892. 00000 38. 000 33, 896. 00
0015 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
301. 00000 0. 000 0. 00
0020 208-00002  *Erosion Log Type 1 (12 Inch) 6, 021. 000 6, 021. 000
LF 0. 000 0. 00
3. 77000 6, 021. 000 22,699. 17
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
3. 07000 0. 000 0. 00
0030 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 15000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 480. 00000 2.000 2,960. 00
0040 208- 00054 *StormDrain Inlet Protection (Type I1) 46. 000 46. 000
EACH 0. 000 0. 00
216. 00000 46. 000 9, 936. 00
0045 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 340. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
99. 80000 8. 000 798. 40
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 78. 000 78. 000
HOUR 0. 000 0. 00

167. 00000 78. 000 13, 026. 00



CONTI D: C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20886-BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37:32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 *Sweepi ng (Sedi nent Renoval ) 21. 000 21. 000
HOUR 0. 000 0. 00
148. 00000 21. 000 3, 108. 00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0.00
0070 208-00207 *Erosi on Control Managenent 0. 000 0. 000
0. 000 0. 00
452. 00000 0. 000 0.00
0075 210- 00815 Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0.00
0080 212-00007 *Seedi ng (Native) (Hydraulic) 0. 500 0. 500
ACRE 0. 000 0. 00
289. 00000 0. 500 144.50
0085 212-00032 *Soi | Conditioning 0. 500 0. 500
ACRE 0. 000 0. 00
3, 940. 00000 0. 500 1, 970. 00
0090 213-00150 *Bonded Fi ber Matrix 0. 500 0. 500
ACRE 0. 000 0. 00
3, 130. 00000 0. 500 1, 565. 00
0095 214-00000 *Landscape Mai nt enance 1. 000 0. 000
0. 000 0. 00
1, 480. 00000 0. 000 0.00
0100 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
67. 60000 0. 000 0.00
0105 240- 00000 *WIdlife Biologist 11. 000 11. 000
HOUR 0. 000 0. 00
121. 00000 11. 000 1, 331. 00
0110 240- 00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0.00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20886- BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 410. 00000 1. 000 5,410. 00
0120 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 20. 030 20. 030
TON 0. 000 0. 00
398. 00000 20. 030 7,971.94
0125 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0130 625- 00000 Construction Surveyi ng 0. 000 0. 000
LS 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0135 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0136 900- 00014 Added Item (Lunp Sun)/ Mobilization (Tenporary Shoring) 1. 000 1. 000
LS 0. 000 0. 00
8, 789. 91000 1. 000 8,789.91
0140 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
5, 310. 00000 1. 000 5, 310. 00
0145 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0150 630- 00000 *Fl aggi ng 220. 000 220. 000
HOUR 0. 000 0. 00
25. 00000 220. 000 5, 500. 00
0155 630- 00007 *Traffic Control Inspection 11. 000 11. 000
DAY 0. 000 0. 00
246. 00000 11. 000 2,706. 00
0160 630-00012 *Traffic Control Managenent 92. 000 92. 000
DAY 0. 000 0. 00
700. 00000 92. 000 64, 400. 00



CONTI D C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20886- BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630- 00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0.00
0170 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
2, 460. 00000 2.000 4,920. 00
0175 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
369. 00000 0. 000 0. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
67. 60000 8. 000 540. 80
0185 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 30. 000
EACH 0. 000 0. 00
252. 00000 30. 000 7,560. 00
0190 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
252. 00000 0. 000 0. 00
0195 630-80350 *Vertical Panel 22.000 22.000
EACH 0. 000 0. 00
43. 00000 22.000 946. 00
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
4, 920. 00000 2.000 9, 840. 00
0205 630- 80359 *Portabl e Message Sign Panel 266. 000 266. 000
DAY 0. 000 0. 00
123. 00000 266. 000 32,718.00
0210 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
92. 20000 0. 000 0. 00
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
92. 20000 0. 000 0. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20886- BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-80370 *Concrete Barrier (Tenporary) 710. 000 710. 000
LF 0. 000 0. 00
40. 00000 710. 000 28, 400. 00
0225 630- 80380 *Traffic Cone 225. 000 225. 000
EACH 0. 000 0. 00
15. 40000 225. 000 3, 465. 00
0230 630-85041 *Mobi | e Attenuator 70. 000 70. 000
DAY 0. 000 0. 00
600. 00000 70. 000 42, 000. 00
0235 700-70010 F/ A M nor Contract Revisions 18, 122. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0239 630-85010 *| npact Atten (Tenp) 6. 000 6. 000
EACH 0. 000 0. 00
3, 350. 00000 6. 000 20, 100. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70014 F/ A I ncentive 75, 000. 000 75, 000. 000
FA 0. 000 0. 00
1. 00000 75, 000. 000 75, 000. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 535,599.22 % 0.00% 515, 996. 72
CAT NOO300 STRUCTURES
0265 206- 00065 *Structure Backfill (FlowFill) 710. 000 710. 000
CY 0. 000 0. 00
160. 00000 710. 000 113, 600. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20886- BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
0270 206- 00510 *Filter Material (O ass A) 65. 000 65. 000
CY 0. 000 0. 00
132. 00000 65. 000 8, 580. 00
0271 900- 00021 *Added |tem (Square Foot)/ Tenporary Shoring 653. 000 653. 000
SF 0. 000 0. 00
61. 77000 653. 000 40, 335. 81
0272 900- 00014 *Added Item (Lunp Sunm)/ Tenporary Shoring Access 1. 000 1. 000
LS 0. 000 0. 00
18, 342. 49000 1. 000 18, 342. 49
0275 420- 00000 *Geonenbr ane 565. 000 565. 000
SY 0. 000 0. 00
88. 90000 565. 000 50, 228. 50
0280 420-00113 Ceotextile (Drainage) (dass 2) 35. 000 35. 000
SY 0. 000 0. 00
61. 50000 35. 000 2,152.50
0285 504-04410 *Bl ock Faci ng 7, 859. 000 7,859. 000
SF 0. 000 0. 00
84. 00000 7, 859. 000 660, 156. 00
0286 900- 00021 Added Item (Square Foot)/ Block Facing Scope Change 7, 859. 000 7, 859. 000
SF 0. 000 0. 00
11. 87000 7, 859. 000 93, 286. 33
0287 900- 00021 Added Item (Square Foot)/ Purchase Excess MSE Bl ock 1, 647. 500 1,647.500
SF 0. 000 0. 00
11. 00000 1, 647. 500 18, 122. 50
0290 504-04440  *Facing (Special) 878. 000 878. 000
SF 0. 000 0. 00
135. 00000 878. 000 118, 530. 00
0291 900- 00021 Added Item (Square Foot)/ Facing (Special) Scope Change 878. 000 878. 000
SF 0. 000 0. 00
17. 20000 878. 000 15, 101. 60
0295 506-00218 Riprap (18 Inch) 18. 000 18. 000
CY 0. 000 0. 00
470. 00000 18. 000 8, 460. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20886- BI D ESTI MATE RUN 01/ 05/ 2018
PRQJECT: NHPPR100- 249 ESTI MATE NO 0007 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0300 506-01020 *Ceogrid Reinforcenent 2, 057. 000 2, 057. 000
SY 0. 000 0. 00
10. 60000 2, 057. 000 21, 804. 20
0305 518-00010 *Roadway Conpression Joint Seal er 78. 000 78. 000
LF 0. 000 0. 00
113. 00000 78. 000 8, 814. 00
0306 900- 00012 *Added Item (Foot)/ Roadway Conpression Joint Seal er 249. 000 249. 000
(Speci al)
LF 0. 000 0. 00
194. 18000 249. 000 48, 350. 82
0307 900- 00012 *Added Item (Foot)/ Concrete Joint Spall Repair 28. 000 28. 000
LF 0. 000 0. 00
116. 69000 28. 000 3,267.32
0308 900- 00012 Added |tem (Foot)/ Purchase Steel 422. 000 422.000
LF 0. 000 0. 00
4. 53000 422. 000 1,911. 66
0310 605- 00040 *4 Inch Perforated Pipe Underdrain 687. 000 687. 000
LF 0. 000 0. 00
4. 14000 687. 000 2,844.18
0315 605-84000 *Subsurface Drain Qutlet 0. 000 0. 000
LF 0. 000 0. 00
258. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,233,887.91$% 0.00%$ 1,233,887.91
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
29, 840. 00000 0. 000 0. 00
0325 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 150. 00000 1. 000 26, 150. 00
0330 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
CAT 0400 CURRENT AMI  $ 28,360.00 $ 0.00% 28, 360. 00

PRQJIECT TOTAL CURRENT AMI $ 1,797,847.13$

o

.00$ 1,778,244.63



